Site Name: Operational Period: ': U.S. EPA Regio 6
Task Order 62 CES Environmental Date: 11-3-2014 ; DAILY WORK ORD R

Division/

Branch:  Federal Group:

Response .mergency and Rapid Response Seryice

WORK AUTHORIZED: :
Contmue to pump water on site as neces_eery dependmg on ralnfall

Continue deveiopment of prof iles and disposal of sludge, liquids, and solids.
Continue sludge removal operations.

l

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ] ERRS Response Manager
Contract Number: EP — S6 - 07 -02 Gary Moore, USEPA - LeRoy Cassidey, CB&! Federal
Task Order: 062 Date: 11.3.2014  Time: 1700 ; Date: 11.3.2014  Time: 1700
PERSONNEL ON-SITE:  QTY Used  Unused {EQUIPMENT ON-SITE:  QTY  JUSED  Unused
| Response Manager 1 1 Pick—up Truck 3 3 :
Foreman 1 1 Bobcat w!sweeper_ 0 _ 0 1
Health and Safety Manager 1 1 Trash Pumps 1 1 il
Truck Driverl 1 1 :n“i;yer Multiple Gas Monitor. | 1 1 | ‘:
Equipment Operator 0 0 Frac Tank w Liner 1 1 |
Laborer 5 5 - 4,000 PS| Pressure Washer 1 1 ]
4 Man 12 Bottle Breathing Air 2 2 |
PERSONNEL OFF-SITE . OpenTopRoll Off 1 1 |
Subcontract Manager 2 i 2 : | Vacuum Truck Air Mover 1 ) 1 _ : i
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1 :
Transport and Disposal Coord 1 1 SCBA 2 2 I
Field Cost Accountant 1 ‘1 Goose Neck Trailer 1 . 1
Vacuum Boxes 7 - ? |

ORK ACCOM PLISH ED / AMENDMENTS (problem areas, generai’ commenrs summary ){r‘nput fordays 1 900-5F'on5)

Crew completed removal of solids from VB 618. Materlal moved lI"ItO VB 252086. Crew cleaned up the secondary
contalnment

—

Dynamlc Rentals delivered two vacuum boxes and one open top roll off. Dynamlc reiocated boxes 618 and 639 in
the work bays Also set up vacuum boxes for pick up.

Health and Safety Manager prepared daily heaith and safety paperwork and meetlng He conducted air monitoring
monitored the crew site during site entries. ]

T&D Coordinator completed profl'.e for VB 610 material with Lonestar.. She continued to evaluate dtsposal options
rac tanks, vacuum boxes, PPE roll off and materials in totes

(o}

and

for

Carbonair Carbon Unit removed from the Goose Neck Trailer and set in @ permanent iocatuon w:tn crane provided by

Carbonair. VB 618 orientated for pick up by bobtail rail truck.

OSW 11.4.14 Tms R ate; 11.4.2014 Time:10
[74

00

)

Next OP ERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue to remove sludge from VB 639.

Transfer some material from VB 25274 (Old 639) into new VB. Start cleaning VB 639, move matenal into new VB
Start rer_noval of aily contamlnat_ec_i soil in the South Pond.

|
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Continue to line up approvals and support equipment to remove materials from frac tanks ASTs, Totes and Poly 1anks:
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